

Checkpoint 4

- ☒ **Record 8-minute Progress Report Video** – Tinklyn, Sahiti, Thea, Medha
~1hr
Completed Nov 11, 2025
 - ↳ Summarized goals, low-fi prototype, and progress.
- ☒ **Create Low-Fidelity Prototype**
~2hr each
Completed Nov 10, 2025
 - ↳ Re-iterated sample screen each and interactions in Balsamiq
 - ☒ Tinklyn
 - ☒ Sahiti
 - ☒ Thea
 - ☒ Medha
- ☒ **Write Individual Screen Documentation (Design Rationale + Layout)**
~2hr each
Completed Nov 10, 2025
 - ☒ Tinklyn – Club Landing Page
 - ☒ Sahiti – Notification / Home Interface
 - ☒ Thea – Event Feed & Detail
 - ☒ Medha – Club Directory
- ☒ Tinklyn: **Project Task List**
~1hr
Completed Nov 10, 2025
- ☒ Tinklyn & Thea: **Organize Submission Items**
~30mins
Completed Nov 10, 2025
- ☒ Thea: **Submit Checkpoint 4 Deliverables to CourseWorks**
~30mins
Submitted Nov 11, 2025

Checkpoint 5

- ☒ **Design High-Fidelity Mockups in Figma**
 - ☒ Tinklyn – Club Landing Page
 - ☒ Club Landing Page, EventNewsletter Page, & RSVP Form Page
 - ☒ Thea – Events Feed + Event Detail

- ☒ Medha – Club Directory
- ☒ Sahiti – Login/Onboarding Screens
~4hr Each (est.) | Due Dec 1, 2025

- ☒ **Implement Core Frontend Screens (React / HTML prototype)** – Tinklyn (lead), Sahiti, Thea, Medha
~6hr (est.) | Due Dec 8, 2025

- ☒ Thea – Events Feed + Event Detail
- ☒ Tinklyn – Club Landing Page
 - ☒ Phone Prototype
 - ☒ Club Landing Page, EventNewsletter Page, & RSVP Form Page
- ☒ Medha – Club Directory
~4hr Each (est.) | Due Dec 1, 2025

- ☒ **Set Up Firebase Backend (Database)** – Thea,
~1hr (est.) | Due Dec 6, 2025
 - ☒ Thea – Events Feed + Event Detail

Evaluation & Testing

- ☒ **Conduct Mini User Study (Focused Evaluation)** – Medha, Tinklyn (leads); Sahiti, Thea
~4h (est.) | Due Dec 10, 2025
 - ↳ Evaluate usability and engagement for one design question.
- ☒ **Write Evaluation Summary** – Sahiti, Thea (leads); Medha, Tinklyn
~2h (est.) | Due Dec 12, 2025
 - ↳ Summarize findings, limitations, and next design changes.

Final Deliverables

- ☒ **Record 8-minute Progress Report Video** – Tinklyn, Sahiti, Thea, Medha
~1hr
Completed Dec 16, 2025
 - ↳ Summarized goals, low-fi prototype, and progress.
- ☒ **Finalize Code Repository + README + Zip Package** – Tinklyn, Sahiti, Thea, Medha
- ☒ ~2h (est.) | Due Dec 16, 2025
 - ↳ Include setup instructions and acknowledgments.

- ☒ **Edit & Finalize 3 min 30 sec Project Video** – Tinklyn, Sahiti, Thea, Medha
~1h (est.) | Due Dec 16, 2025
 - ↳ Showcase interface demo, features, and reflection.
- ☒ **Submit All Final Files to CourseWorks**
~1h (est.) | Due Dec 17, 2025
 - ↳ Includes Progress Video, Mockups, Code Zip, Task List, and Project Video.